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Program Background 

Demonstration Plant Activities
Commissioning

Operations and Testing

Schedule

Outreach Activities

Next Steps
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Pilot Scale Studies (2010-12)

Board approval and appropriation for 
Demonstration Plant (Nov. 2015)

Feasibility Study Report (Nov. 2016)

Conceptual Planning Studies Report (Feb. 2019)

Demonstration Plant

Completion of Final Design (Feb. 2017)

Construction Completion & Start-up (Sept. 2019)
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Capital Program Budget: $20 million

Construction Contract: $13.85 million

Construction Status:  99% complete

Commence Operations and Testing:  Sept 2019
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Plant Start-up and Commissioning
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AerobicBasinPreparationBiologicalAcclimation


