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September 9, 2015

DWR Submits Permit Application
to The Corps
On August 26, 2015, the California Department of Water Resources (DWR) submitted a permit application to the U.S.
Army Corps of Engineers (Corps) for California WaterFix, a project that aims to modernize the way water is diverted from
the Sacramento-San Joaquin Delta by the State Water Project and Central Valley Project. This milestone brings additional
opportunities for public participation in regulatory processes, including public comment.
This application starts a Corps environmental review process, which runs parallel to the environmental review process required
of project proponents, DWR and the U.S. Bureau of Reclamation (Reclamation), under the California Environmental Quality
Act and the National Environmental Policy Act. The Corps’ process will consider whether to issue a permit to construct the
California WaterFix project, for portions which would occur in waters of the United States, and involve activities triggering the
Corps’ regulatory authority under Section 404 of the Clean Water Act and Section 10 of the Rivers and Harbors Act of 1899.
In coordination with this application, DWR also will be requesting approval from the Corps under Section 14 of the Rivers and
Harbors Act for elements of the project that may affect federal levees or other federal projects.
The Corps’ public notice was published today (September 9, 2015), starting their 30-day comment period.

Download the Corps’ Notice here

DWR has been working closely with both the Corps and U.S. Environmental Protection Agency (EPA) to protect aquatic
resources of national importance. At the public notice stage of the Section 404 permit process, it is anticipated that EPA will take
a procedural action to identify the Delta as an aquatic resource of national importance (ARNI), and will issue a “paragraph 3A” or
“ARNI letter” to preserve future coordination opportunities, sometimes known as “404q process.” This additional level of review
will provide the opportunity for DWR and Reclamation to continue to collaborate with the Corps and EPA to further minimize
potential impacts of the project.

More Info about the 404 permit process
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california water fix draft
biological assessment released
U.S. Bureau of Reclamation and DWR Release
Draft Species-by-Species Analysis

On April 30, 2015, Governor Brown announced California WaterFix, part of a plan to improve California’s
water infrastructure and secure California’s water future. California Water Fix would guard against
water supply disruption for over 25 million Californians by securing the state’s primary water delivery
system against seismic risk and the increasingly extreme weather expected with climate change.
On January 15, 2016, the California Department of Water Resources (DWR) and U.S. Bureau of Reclamation
(Reclamation) released a working draft of the biological assessment for the California WaterFix. A biological
assessment is required to obtain incidental take authorization under the U.S. Endangered Species Act (ESA).
The document presents an assessment as to whether California WaterFix meets the ESA’s specified standard
(“likely to adversely affect listed species or their critical habitat”), due to any component of the project, including
construction-related activities, or as a result of operations and maintenance. The biological assessment also
proposes mitigation, monitoring, adaptive management, and other actions DWR and Reclamation may take to
ensure that California WaterFix will avoid, minimize, or compensate for the potential impacts resulting from
incidental take of listed species and habitat loss. The document was developed by DWR and Reclamation in close
collaboration with the National Marine Fisheries Service (NMFS) and U.S. Fish and Wildlife Service (USFWS).
Section 7 of the ESA requires a federal agency, in consultation with NMFS and USFWS, to document whether
its action would jeopardize the continued existence of a species listed under the federal ESA or adversely
modify or destroy designated critical habitat for those species. The biological assessment provides the basis
for consultation with NMFS and USFWS under the ESA to determine whether California WaterFix meets
this standard. Once the biological assessment preparation is completed, it will be transmitted to NMFS
and USFWS with a request for consultation. NMFS and USFWS then make a determination related to the
project’s potential jeopardy to species and may issue a biological opinion reflecting this determination.
The biological assessment presents a species-by-species analysis of the project’s potential effects and
must make a “likely to adversely affect” determination for each federally listed species even when the
impacts are small – potential harm to one fish, for example – or nearly negligible, and notwithstanding
the fact that the overall project effect to that particular species is beneficial. Therefore, the speciesby-species effects determinations in this draft biological assessment do not describe the net
environmental benefits of California WaterFix, which as described in the proposed action include:
•

Improving environmental flows;

•

Avoiding water diversions at times and locations harmful to fish; and

•

Creating a more natural flow pattern in the south Delta.

complete working draft biological assessment, appendices and figures
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DWR & USBR Submit
Change petition TO SWRCB
Today the Department of Water Resources submitted a permit application in furtherance of the California WaterFix. This is an
important milestone for the project that brings with it additional opportunities for public participation in important regulatory
processes related to the federal Clean Water Act and California water rights, including submission of comment and testimony.

Change Petition
Submitted to the state water resources control board

Download change petition

This is a petition for a change to the water rights necessary to allow for the implementation of key components of the
California WaterFix, jointly submitted by the Department of Water Resources and the Bureau of Reclamation. The petition
requests the State Water Resources Control Board (SWRCB) approval to add points of diversion and rediversion to the
existing water right permits (and existing diversion authorization) held by the State Water Project and Central Valley Project.
The petition is limited in scope to the change in the point of diversion, and leaves intact all existing places of use, manner of
use, other existing points of diversion, quantities of diversion and other water rights terms and conditions identified in Water
Rights Decision 1641.
The submittal of the petition starts a public process expected to include a hearing and opportunity for comment by interested
parties meeting certain SWRCB requirements. The SWRCB will evaluate the project’s potential to injure legal users of water,
ability to meet existing water quality requirements, and an assessment of potential effects on fish and wildlife. The SWRCB
will also include within any approval of the petition “appropriate Delta flow criteria” as required by the Delta Reform Act.
The SWRCB’s change petition process and associated hearing for the California WaterFix, and SWRCB eventual decision
on the petition, are solely about and limited to the California WaterFix proposal to add additional diversion points on the
Sacramento River.

For more information about the SWRCB’s process related to California WaterFix, visit:
www.swrcb.ca.gov
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STATEMENT ON CLOSE OF PUBLIC
COMMENT PERIOD
from Mark Cowin, Director of the California Department of Water Resources,
and David Murillo, Regional Director, U.S. Bureau of Reclamation
Today ends the public comment period on the updated draft environmental documents that analyze the potential
effects of changing the primary water diversion system in the Sacramento-San Joaquin Delta. The alternatives
analyzed include California WaterFix, the project preferred by the administration of Governor Edmund G.
Brown to achieve the co-equal goals of enhancing the Delta ecosystem and improving water supply reliability.
We are grateful to all the citizens who took the time to
submit comments on the draft environmental analyses.
We expect to gain valuable information from the public
comments submitted. We will consider and respond to the
environmental issues raised in each comment. Comments
and responses will be published when the environmental
analyses are finalized under the California Environmental
Quality Act (CEQA) and the National Environmental
Policy Act (NEPA), which is expected in spring 2016.
These updated draft environmental review documents
have been available for public review for the last 113 days.
They revise and add to environmental review documents
that were available previously for public comment for
another 228 days. Our agencies have engaged in more
than 400 community meetings and briefings related to the
proposed project and environmental review documents
and have answered countless questions and inquiries on
the substance of the documents. The end of this public
comment period is an important milestone in a longrunning state and federal effort to address the ecologically
critical reverse flows caused by the current diversion
system and to ensure that water deliveries from the Delta
are not catastrophically interrupted by levee failures.
In addition, we are working with the California
Department of Fish and Wildlife, U.S. Fish and Wildlife,
and National Marine Fisheries Service as they draft
detailed analyses of the needs of threatened and
endangered fish and terrestrial species in the Delta that
may be adversely affected by California WaterFix.
In the meantime, an important parallel process will get
underway at the State Water Resources Control Board.
The State Water Board will begin considering a petition
by our agencies to add a point of diversion for the State
Water Project and Central Valley Project necessary

to allow for the implementation of key components of
California WaterFix. The petition was submitted to the
State Water Board in step with the CEQA and NEPA
environmental review process in order to allow the State
Water Board and the public the time and information
needed to fully consider the proposed changes.
These developments unfold in the context of a larger,
comprehensive effort to balance competing interests
in the Delta. The State Water Board is in the process of
developing and implementing updates to the Bay-Delta Water
Quality Control Plan. This plan update, being conducted
in phases, will address beneficial uses of the Bay-Delta
and water quality objectives for the reasonable protection
of those beneficial uses. It will apply to all water users
in the Bay-Delta watershed. The existing Water Quality
Control Plan dictates to a large degree the operations of
the federal and state water projects and includes rules
on Delta inflow, outflow, and salinity measurements. The
California WaterFix, as with any new Delta conveyance
project, would be subject to the State Water Board’s
updated plan. That updated plan will seek to ensure
adequate flows for the sake of the Delta’s fish and wildlife,
and agriculture, and municipal and industrial water users.
Wide consensus exists that the Delta is in crisis. This year,
in the midst of an historic drought, state biologists tallied
the lowest level ever recorded in a survey of Delta smelt,
which serves as an indicator of the ecological health of
the estuary. Water deliveries to two-thirds of the state’s
population face disruption. Sea level rise and warmer storms
-- effects of climate change – make the status quo untenable.
Californians have long debated whether and how to change
the water diversion system in the Delta that was built half a
century ago, under a different public mindset and far weaker
environmental protection laws. Today’s milestone moves
us closer to a modernization of this critical infrastructure.

For additional information on what happens next in the
California WaterFix planning and regulatory process, click here.
For additional information, please contact Theresa Olson, Reclamation, 916-930-5676 (TTY 800-877-8339) or Cassandra Enos-Nobriga, California Department of
Water Resources, 916-651-0178. For assistance in locating documents or if you have special needs, contact 866-924-9955.
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NEWS ARCHIVE
NEWS
MARCH 25, 2016
AQUATIC SCIENCE PEER REVIEW
(HTTP://WWW.WESTCOAST.FISHERIES.NOAA.GOV/PUBLICATIONS
March 25, 2016 - California WaterFix Aquatic Science Peer Review
The purpose of the California WaterFix Aquatic Science Peer Review is to provide
the National Marine Fisheries Service (NMFS), U.S. Fish and Wildlife Service
(USFWS), and California Department of Fish and Wildlife (CDFW) with an
independent scientific evaluation of the methods and approaches for developing
the joint Biological Opinion requirements and analyses prepared for the CDFW
2081 (b) Incidental Take Permit application for the California WaterFix.

FEBRUARY 3, 2016
WORKING DRAFT BIOLOGICAL ASSESSMENT MODELING
DATA
(HTTPS://S3.AMAZONAWS.COM/CALIFORNIAWATER/PDFS/LVEO5
February 3, 2016 - Working Draft Biological Assessment Modeling
Data Now Available
The CALSIM and DSM2 modeling data used in development of the working draft
biological assessment for the California WaterFix is now available upon request.
CALSIM is a model used to simulate State Water Project (SWP)/Central Valley


http://www.californiawaterfix.com/resources/news-archive
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Project (CVP) operations. DSM2 is an extension of CALSIM which is used to
model the historical hydrodynamics and electrical conductivity for the Delta and
portions of the San Joaquin River.

JANUARY 15, 2016
U.S. BUREAU OF RECLAMATION AND DWR RELEASE
DRAFT SPECIES-BY-SPECIES ANALYSIS
(HTTPS://S3.AMAZONAWS.COM/CALIFORNIAWATER/PDFS/RKV8K
16.PDF)
January 15, 2016 - CALIFORNIA WATERFIX DRAFT BIOLOGICAL
ASSESSMENT RELEASED
On January 15, 2016, the California Department of Water Resources (DWR) and
U.S. Bureau of Reclamation (Reclamation) released a working draft of the
biological assessment for the California WaterFix.

JANUARY 14, 2016
DCE TENTATIVE AGREEMENT NOW AVAILABLE
(HTTPS://S3.AMAZONAWS.COM/CALIFORNIAWATER/PDFS/VVMH
16.PDF)
Design & Construction Enterprise Tentative Agreement
The California Department of Water Resources (DWR) and a Joint Powers
Authority comprised of public water agencies will collaborate in the design and
construction of California WaterFix, should the project be permitted by various
state and federal regulators and should the public water agencies choose to
pursue the project.
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JANUARY 11, 2016
NEW FACT SHEETS COVER A VARIETY OF IMPORTANT
TOPICS
(HTTPS://S3.AMAZONAWS.COM/CALIFORNIAWATER/PDFS/C7C9S
16.PDF)
New Fact Sheets Detail Progress, Purpose & Project Improvements
Over the last year, the California WaterFix made considerable progress in securing
California’s water supplies and improving the Sacramento-San Joaquin Delta’s
(Delta) ecosystem. In response to comments made on the draft environmental
documents, and facing various uncertainties regarding future Delta conditions, the
project shifted from a habitat conservation plan to a focused upgrade of the Delta’s
primary water conveyance system. The project also underwent additional design
changes resulting in reduced impacts on Delta communities and increased
efficiency. Project changes were described and analyzed in a
recirculated/supplemental environmental document released to the public for
review and comment. The following graphic timeline chronicles the evolution of
California WaterFix over the last year and includes a snapshot of major milestones:

OCTOBER 30, 2015
CALIFORNIA WATERFIX STATE AND FEDERAL PLANNING
AND PERMITTING PROCESS
(HTTPS://S3.AMAZONAWS.COM/CALIFORNIAWATER/PDFS/Y75T4
What Happens Next Fact Sheet
Large infrastructure projects like California WaterFix require multiple and often
concurrent regulatory review and permitting processes to obtain all of the
necessary approvals before moving forward. Below is an overview of the
regulatory and permitting actions associated with California WaterFix.

OCTOBER 29, 2015



STATEMENT ON CLOSE OF RDEIR/SDEIS PUBLIC
COMMENT PERIOD
(HTTPS://S3.AMAZONAWS.COM/CALIFORNIAWATER/PDFS/ALNG
30-15_3.PDF)
DWR & USBR Statement on Close of Public Comment Period
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Today ends the public comment period on the updated draft environmental
documents that analyze the potential effects of changing the primary water
diversion system in the Sacramento-San Joaquin Delta. The alternatives analyzed
include California WaterFix, the project preferred by the administration of Governor
Edmund G. Brown to achieve the co-equal goals of enhancing the Delta
ecosystem and improving water supply reliability.

SEPTEMBER 15, 2015
DWR STATEMENT REGARDING DELTA INDEPENDENT
SCIENCE BOARD COMMENTS ON RDEIR/SDEIS
(HTTPS://S3.AMAZONAWS.COM/CALIFORNIAWATER/PDFS/YKOW
DISB RDEIR/SDEIS Comments - DWR Statement
Statement from Cassandra Enos-Nobriga, program manager for the California
Department of Water Resources, about the Delta Independent Science Board
comments on the Partially Recirculated Draft Environmental Impact
Report/Supplemental Draft Environmental Impact Statement (RDEIR/SDEIS) for
California WaterFix:

SEPTEMBER 9, 2015
404 PERMIT APPLICATION SUBMITTED
(HTTPS://S3.AMAZONAWS.COM/CALIFORNIAWATER/PDFS/CDUQ
15.PDF)
DWR Submits 404 Permit Application to The Corps
On August 26, 2015, the California Department of Water Resources (DWR)
submitted a permit application to the U.S. Army Corps of Engineers (Corps) for
California WaterFix, a project that aims to modernize the way water is diverted
from the Sacramento-San Joaquin Delta by the State Water Project and Central
Valley Project. This milestone brings additional opportunities for public participation
in regulatory processes, including public comment.

AUGUST 27, 2015
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CHANGE PETITION SUBMITTED
(HTTPS://S3.AMAZONAWS.COM/CALIFORNIAWATER/PDFS/U69ZB
15.PDF)
DWR and USBR Submit Change Petition to SWRCB
Today the Department of Water Resources submitted a permit application in
furtherance of the California WaterFix. This is an important milestone for the
project that brings with it additional opportunities for public participation in
important regulatory processes related to the federal Clean Water Act and
California water rights, including submission of comment and testimony.

1 ()

2 ()
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What happens next?
California WaterFix State and Federal Planning and Permitting Process

Large infrastructure projects like California WaterFix require multiple and often concurrent regulatory
review and permitting processes to obtain all of the necessary approvals before moving forward.
Below is an overview of the regulatory and permitting actions associated with California WaterFix.

SEQUENCING
REGULATORY PROCESSES AND PERMITS

IN PROGRESS?
IN COORDINATION
WITH CEQA/NEPA

1

CALIFORNIA ENVIRONMENTAL QUALITY ACT /
NATIONAL ENVIRONMENTAL POLICY ACT
(CEQA/NEPA)

2

ENDANGERED SPECIES ACT (ESA)
SECTION 7 CONSULTATION

3

NATIONAL HISTORIC PRESERVATION ACT (NHPA)
Section 106 Compliance

4

CALIFORNIA DEPARTMENT
OF FISH AND WILDLIFE (CDFW)
2081(B) PERMIT

5

SECTION 401 OF THE CLEAN WATER ACT WATER QUALITY CERTIFICATION

6

CDFW LAKE AND Streambed
Alteration Agreement, Section 1602

7

U.S. ARMY CORPS OF ENGINEERS (USACE)
SECTION 404 PERMIT

8

STATE WATER RESOURCES CONTROL BOARD
(SWRCB) CHANGE PETITION

9

Delta Stewardship Council

10

USACE Section 408 permit

11

DESIGN & ENGINEERING

10% DESIGN

California Natural Resources Agency | CALIFORNIAWATERFIX.COM
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1

california environmental quality act (ceQA) /
national environmental policy act (NEPA) process
STATUS: IN PROGRESS

WHAT

Disclose proposed project’s potential environmental impacts and associated mitigation measures. Required before the
USACE Section 404 and CDFW Section 2081(b) permits, the SWRCB Change Petition and 401 Certification, and CDFW
Section 1602 Lake and Streambed Alteration Agreement can be issued and the project can move to the next phase.
WHO

California Department of Water Resources (DWR) and U.S. Bureau of Reclamation (Reclamation)
(Lead Agencies)
NEXT STEPS

1. Public review period closes on October 30, 2015
2. Review and respond to all comments received on
the 2013 Draft Environmental Impact Report /
Environmental Impact Statement (EIR/EIS) and
Partially Recirculated Draft Environmental Impact
Report / Supplemental Draft Environmental
Impact Statement (RDIER/SDEIS)
3. Prepare Final EIR/EIS and release for public
review for a minimum of 30 days
4. Anticipated public meeting prior to a
final decision on the project
5. CEQA process:

i.
ii.

Certification of the Final EIR
Prepare CEQA Findings and Statement of
Overriding Consideration (if appropriate)
iii. DWR approves project and adopts Findings
iv. DWR adopts Mitigation Monitoring
and Reporting Program
v. Issuance of Notice of Determination (NOD)
6. NEPA process (concurrent with the CEQA process):
i. Reclamation prepares the Record of Decision (ROD)
ii. The ROD will be issued after receipt of
the final Biological Opinion (BO) and
after a 30 day public review period

ISSUANCE OF THE ROD/NOD DOCUMENTS THE DECISION AND SELECTION OF THE FINAL PROJECT BY THE
LEAD AGENCIES AND COMPLETES THE LEAD AGENCIES’ ENVIRONMENTAL REVIEW (CEQA/NEPA) PROCESS
More information

California Natural Resources Agency | CALIFORNIAWATERFIX.COM

ALTERNATIVE 4A

OCTOber 2015

2

esa SECTION 7 consultation
STATUS: IN PROGRESS

WHAT

Federal Agencies, in coordination with USFWS and NMFS, must document that their actions will not
jeopardize the continued existence of any listed species or adversely modify or destroy critical habitat.
WHO

DWR (Applicant), Reclamation (Lead Federal Action Agency), U.S. Fish and Wildlife Service (USFWS)
(Consulting Agency), and National Marine Fisheries Service (NMFS) (Consulting Agency)
NEXT STEPS

1. Preparation of a Biological Assessment (BA)
by Reclamation and DWR to document the
scientific analyses and effects of the proposed
project to listed species and critical habitat
2. Reclamation submits the BA and requests
formal consultation with USFWS and
NMFS - expected late Fall 2015

3. USFWS and NMFS conduct a sufficiency review of the
BA, and if they choose to move forward will then enter
into formal consultation and begin preparation of the BO
4. BO issued by the USFWS and NMFS is expected
to include authorization for take of a listed
species — expected late Spring 2016

COMPLETION OF THE SECTION 7 PROCESS IS REQUIRED
BEFORE THE ROD AND A FINAL EIS CAN BE ISSUED

3

NHPA SECTION 106 COMPLIANCE
STATUS: IN PROGRESS

WHAT

Federal agencies must consider, in consultation with the State Historic Preservation Office (SHPO), how its
undertaking effect properties listed or eligible for listing under the NHPA. USACE prepares draft Programmatic
Agreement (PA) with input from DWR and in consultation with SHPO and the tribes. USACE submits PA to
SHPO for finalization and signature. SHPO then sends the final PA to interested parties for signature.
WHO

DWR (Project Applicant), USACE (Federal Action Agency) and SHPO (Consulting Agency)
NEXT STEPS

USACE expected to submit the PA to SHPO in late 2015, and signature is expected in early 2016.
Completion of Section 106 is required before the 404 can be issued

California Natural Resources Agency | CALIFORNIAWATERFIX.COM
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cDFW 2081(b) PERMIT PROCESS

4

STATUS: IN PROGRESS

WHAT

Required for the incidental take of threatened and endangered species under the California Endangered
Species Act (CESA). This permit must be obtained in order to move forward with project construction.
WHO

DWR (Applicant) and CDFW (Permitting Agency)
NEXT STEPS

1. DWR submits application to CDFW
– expected late Fall 2015

2. CDFW issues permit decision
– expected in late Spring 2016

Permit cannot be issued until DWR files the NOD, signaling
completion of the LEAD AGENCY’S CEQA process

5

SECTION 401 OF THE CLEAN WATER ACT - WATER QUALITY CERTIFICATION
STATUS: IN PROGRESS

WHAT

Section 401 of the Clean Water Act requires Federal Agencies to obtain certification that proposed
discharge actions do not violate state water quality standards. Prior to Section 404 becoming operative,
USACE requires 401 certification be issued by the SWRCB. This process addresses impacts to
wetlands with regard to water quality and involves coordination between DWR and SWRCB.
WHO

DWR (Applicant) and SWRCB (Regulatory Body) and USACE
NEXT STEPS

1. Projected issuance Summer 2016

2. Must be issued after Final EIR is certified
and NOD has been issued.

401 permit is needed before 404 PERMIT authorizes
discharge actionS associated with project construction

California Natural Resources Agency | CALIFORNIAWATERFIX.COM
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6

CDFW LAKE AND STREAMBED ALTERATION AGREEMENT, SECTION 1602
STATUS: IN PROGRESS

WHAT

Required for any project that will impact the bed or bank of any river, stream or lake,
change or use any material from any river, stream, or lake; or, divert water; or, deposit
debris, waste or other materials that could pass into any river, stream or lake.
WHO

DWR (Applicant) and CDFW (Permitting Agency)
NEXT STEPS

1. DWR prepares application in coordination
with CDFW for eventual submittal to
CDFW - planned for Spring 2016

2. Submitted in coordination with the 2081(b)
permit and 404/401 of CWA process

STREAMBED ALTERATION AGREEMENT cannot be issued until dwr files the nod and
is NEEDED BEFORE PROJECT CONSTRUCTION activities within state waters

7

USACE SECTION 404 permit under cwa
STATUS: IN PROGRESS

WHAT

Required by the Clean Water Act for projects that discharge dredged or fill materials into
waters of the United States. This permit must be obtained in order to move forward with project
construction within waters of the U.S. Permit is combined to include authorization for activities in,
under, or over navigable waters regulated by Section 10 of the Rivers and Harbors Act.
WHO

DWR (Applicant) and USACE (Permitting Agency)
NEXT STEPS

1. Upon receipt of the permit application, USACE issued
a public notice for the application starting a 60-day
comment period that ends on November 9, 2015.
All comments received will be transmitted to DWR
for response, in coordination with the Draft EIR/
EIS and RDEIR/SDEIS comment response process
2. USACE reviews the permit application, including
refinement of impacts and mitigation related

to permit terms and concurrently prepares
the 404(b)(1) alternatives analysis
3. USACE makes permit decision after Reclamation issues
the ROD, USACE completes Section 106 of the NHPA,
USFWS/NMFS issue the BO, and SWRCB issues 401
Certification.

FINAL PERMIT DECISION MADE AFTER Reclamation issues the ROD,
USACE completes Section 106 of the NHPA, USFWS/NMFS issue
the BO, and SWRCB issues 401 Certification

More information
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8

SWRCB CHANGE PETITION PROCESS
STATUS: IN PROGRESS

WHAT

Required by water rights holders seeking change in point of diversion, place of use or purpose of use.
Approval of this petition must be obtained in order to move forward with project construction.
WHO

DWR and Reclamation (Applicant) and SWRCB (Regulatory Body)
NEXT STEPS

1. SWRCB issues notice of notice of receipt of application
and notice of hearing, which includes a calendar
of when the hearing will be held — Fall 2015
2. Adjudicatory hearing — Spring/Summer 2016

3. SWRCB prepares the administrative record
for their decision; issues decision on change
petition late 2016 or early 2017

Delta Reform Act prohibits any project
construction until SWRCB issues their decision

9

More information

delta stewardship council
ROLE

CEQA responsible agency
NEXT STEPS

1. DWR may determine that California WaterFix is
a covered action consistent with the Delta Plan
and regulations, and in such event, would file
a certification of consistency with the Council.
The Council would have appellate authority
over DWR’s consistency determination.

2. If BDCP, as originally proposed, is approved by
DWR at the conclusion of CEQA review, it would
be incorporated into the Delta Plan if it meets
specified statutory criteria in the Delta Reform Act.
The Council would have appellate authority over
compliance with these criteria for incorporation.
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10

USACE section 408 permit
STATUS: not started

WHAT

Required by USACE for any actions that could lead to alteration and/or modification of Federally constructed
levees, or an existing USACE civil works project. USACE must determine that the proposed alteration
does not impair the usefulness of the USACE project, and would not be injurious to public interest.
WHO

DWR (Applicant) and USACE (Permitting Agency)
NEXT STEPS

1. Prior to work commencing on a jurisdictional
levee, DWR will prepare and submit the
permit application to USACE

2. Application developed in conjunction
with continued facility design

Issuance of the 408 is required prior to any construction
related to existing USACE civil works projects
Issued by USACE in conjunction with authorization
of 404 actions that overlap with 408 activities

11

ENGINEERING & DESIGN PROCESS
STATUS: IN PROGRESS

WHAT

Part of the initial design phase, which includes 10 percent design and preliminary work to perform
environmental impacts analysis and determine feasibility of mitigation and associated costs. Once the
ROD/NOD has been issued, engineering and design work can progress toward construction.
WHO

DWR in coordination with the Public Water Agencies
NEXT STEPS

1. Design Construction Enterprise established and managed
by DWR to develop preliminary engineering plans and
assist in completing the environmental planning process

2. Land acquisition process will be phased and will not
occur until after the ROD/NOD has been issued.
Initial planning for this process has already begun.

Detailed design and construction will not begin until the environmental review has been completed, a
project has been approved, and all appropriate permits and other regulatory items have been obtained.
California Natural Resources Agency | CALIFORNIAWATERFIX.COM

980 NINTH STREET, SUITE 1500
SACRAMENTO, CALIFORNIA 95814
HTTP://DELTACOUNCIL.CA.GOV
(916) 445-5511
A California State Agency

March 25, 2016
- Meeting Notice Delta Science Program Review
California WaterFix Aquatic Science Peer Review
April 5, 2016 – 9 a.m. – 5:00 p.m. PST
April 6, 2016 – 2 p.m. – 5:00 p.m. PST
Park Tower Conference Center
980 Ninth St., Second Floor
Sacramento, CA 95814
PURPOSE
The purpose of the California WaterFix Aquatic Science Peer Review is to provide the National Marine
Fisheries Service (NMFS), U.S. Fish and Wildlife Service (USFWS), and California Department of Fish
and Wildlife (CDFW) with an independent scientific evaluation of the methods and approaches for
developing the joint Biological Opinion requirements and analyses prepared for the CDFW 2081 (b)
Incidental Take Permit application for the California WaterFix.

AGENDA
Order of agenda items and listed times are subject to change
Day 1 (April 5, 2016)
I. Introduction

9:00 – 9:10

Welcome Remarks – Cliff Dahm (Delta Science Program)

9:10 – 9:25

Opening Remarks – Maria Rea (NMFS), Kaylee Allen (USFWS), Carl
Wilcox (CDFW)

9:25 – 9:40

California WaterFix Project Overview – BG Heiland (DWR)

9:40 – 10:15

Biological Opinion/ Section (7) U.S. Endangered Species Act Overview –
Jana Affonso (USFWS)/ Erin Strange (NMFS)

"Coequal goals" means the two goals of providing a more reliable water supply for California and protecting, restoring,
and enhancing the Delta ecosystem. The coequal goals shall be achieved in a manner that protects and enhances the unique cultural,
recreational, natural resource, and agricultural values of the Delta as an evolving place.”
– CA Water Code §85054

10:15 – 10:30 California Endangered Species Act, Fish and Game Code section
2081 (b) Overview – Shannon Little (CDFW)
10:30 – 10:50 Update on current state of consultation process – Kim Turner (USFWSUS)
10:50 –11:20 Review Panel/ Presenter Q&A
II. Draft Biological Opinion Analytical Approach and Framework

11:20 – 11:50 NMFS Draft Biological Opinion Analytical Approach for Salmonids and
Sturgeon – Cathy Marcinkevage (NMFS)
11:50 – 12:15 Review Panel/ Presenter Q&A
12:15 – 1:15 Lunch
III. Supporting Analyses for Target Aquatic Species

1:15 – 2:15

Salmonids and Sturgeon Effects Analyses – Rick Wilder (ICF) /Marin
Greenwood ((ICF)

2:15 – 2:45

Delta Smelt Effects Analyses – Marin Greenwood ((ICF)

2:45 – 3:15

Longfin Smelt Analytical Framework and Effects Analysis – Marin
Greenwood (–(ICF)

3:15 – 3:35

Review Panel/ Presenter Q&A
3:35 – 3:50 Break

IV. General Presenter/ Review Panel Discussion

3:50 – 4:45

Review Panel/ Presenter Q&A

V. Public Comment

4:45 – 5:00

Public Comment Period
5:00 Adjourn

Day 2 (April 6, 2016)
VI. Presentation of Initial Recommendations from the Review Panel

2:00 – 3:00

Presentation of Initial Findings and Recommendations (Review Panel)

3:00 – 4:30

Discussion between the Review Panel and Presenters from the Previous
Day

VII. Concluding Remarks

4:30 – 4:45

Public Comment

4:45 – 5:00

Next Steps – Cliff Dahm (Delta Science Program)
5:00 Adjourn

•
•
•

If you have any questions, please contact Lindsay Correa at (916) 445-0092 or
lindsay.correa@deltacouncil.ca.gov.
Members of the public are encouraged to visit the California WaterFix Aquatic Science Peer Review website
(http://www.westcoast.fisheries.noaa.gov/central_valley/WaterFix/index.html) for the meeting materials. A
limited number of copies of these materials will be available at the meeting.
Reasonable time limits may be established for public comments (Government Code Sections 11125.7).

